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Problem Project % Complete
L Title Technical Panel (TP) Members Project Status Consultant ? . .
Statement # |Number (Time)
WTI :
Janet Kenny, Rebecca Ridenour, Marcee Allen, Bob 17: 100 Complete
. 8882-444-17,18 & | 18:100 Complete
N/A 8882-444 Traffic Safety Culture: Phase 2 Seliskar, CT DOT, GA DOT, IA DOT, IL DOT, ITD, KS DOT, kY N/A 2 19: 100 Compl
Y ‘ DOT, LA DOT, MI DOT, MN DOT, MS DOT, NV DOT, TX ' omplete
10/19-9/24 20: 54
DOT, UT DOT, VT AOT, and WA DOT
21: 100 Complete
Projects 8882-444-17, -18, -21, and -24: MGMT Support (2020-2023 FFY) 8882-444-19 22:14
Project 8882-444-19: A Review of Methods to Change Beliefs 3/21-5/22 23:14
Project 8882-444-20: Resources and Tools to Reduce Multi-Risk Driving 24:0
Behaviors 8882-444-20
Project 8882-444-22: Resources and Tools to Improve Pedestrian Safety 3/21-3/24
Project 8882-444-23: Understanding Aggressive Driving and Ways to Reduce It -
Phase 1 8882-444-22
5/22-4/25
8882-444-23
7/22-4/24
8882-444-24
11/22-10/23
- ) . . . . MDT
14-031 5896-423 Wildlife Accommodations Process Implementation Bill Semmens and Vaneza Callejas Implementation 2/19-10/24 65
Testing Wildlife-Friendly Fencing Modifications to M Wildlife and MDT
18-009 9596-617 .es Ing Yviidlite-rriencly Fencing ? IHicatlons to Manage Wildlite an Larry Sickerson and Vaneza Callejas Implementation 83
Livestock Movements Implementation 7/21-1/23
18-017 Approved
18-017/19-015 |9630-628 Concrete-Filled Steel Tube to Concrete Pile Cap Connections - Phase 4 (Mike Len'ci Kappes (Chair), TerT Steffan, Jim Scoles/Morrison- '6/19/18, MSU 74
Berry) Maierle and Vaneza Callejas Combined Approved 7/18-3/24
6/17/19
Effectiveness of Highway Safety Public Education at Montana Motor Vehicle X . .
19-001 9832-766 Division and Vehicle Registration Stations by Streaming a Variety of Safet Gabe Priebe (Chair), Erin Root, Doug McBroom, Marcee Approved MSU 83
i ) & 4 J ¥ ¥ Allen/FHWA and Vaneza Callejas 1/31/20 3/20-4/23
Content (Jaime Sullivan)
. . Gabe Priebe (Chair), Patricia Burke, Tasha King, Pam
Developing a Methodology for Implementing Safety Improvements on Low- i Approved MSU 100
19- - L -D L
9-005 9675-699 Volume Roads in Montana (Ahmed Al-Kaisy) angve-Davis, Matthew Ulberg/LTAP, Marcee Allen/FHWA 12/4/18 2/19-11/21 Complete

and Vaneza Callejas
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https://www.mdt.mt.gov/research/projects/trafficsafety.aspx
https://www.mdt.mt.gov/research/projects/env/wap.aspx
https://www.mdt.mt.gov/research/projects/env/wildlife_fence_mods.aspx
https://www.mdt.mt.gov/research/projects/env/wildlife_fence_mods.aspx
https://www.mdt.mt.gov/research/projects/structures/seismic.aspx
https://www.mdt.mt.gov/research/projects/structures/seismic.aspx
https://www.mdt.mt.gov/research/projects/safety/safetyvideos.aspx
https://www.mdt.mt.gov/research/projects/safety/safetyvideos.aspx
https://www.mdt.mt.gov/research/projects/safety/safetyvideos.aspx
https://www.mdt.mt.gov/research/projects/planning/lvr-safety.aspx
https://www.mdt.mt.gov/research/projects/planning/lvr-safety.aspx

Problem Project 5 . . % Complete
Title Technical Panel (TP) Members Project Status Consultant .
Statement # [(Number (Time)
L . X Dave Hedstrom (Chair), Annette Compton, Stephanie Approved USGS 100
19-011 9790-727 Monit St flow U Video C St Holnbeck
onitoring Streamflow Using Video Cameras (Steve Holnbeck) Brandenberger, Kurt Marcoux and Vaneza Callejas 5/22/19 8/19-9/22 Complete
Nathan Haddick (Chair), John Benda, Paul Bushnell, Sh A d WIJE
19-017 9757-705 Evaluation of Thin Polymer Overlays for Bridge Decks (Paul Krauss) athan Haddic (_ -a|r), onn Benda, Faul Bus ‘ne s onane pprove 87
Pegram, Matt Strizich/FHWA and Vaneza Callejas 11/1/19 1/20-3/23
. ' . Stephanie Brandenberger (Chair), Shan'e Pegram, Matt Approved WIE 100
19-019 9696-700 Bridge Deck Cracking Evaluation (Todd Nelson) Needham, Paul Bushnell, Nathan Haddick, Matt 6/17/19 8/19-1/22 Complete
Strizich/FHWA and Vaneza Callejas P
Analyze Business Models for Implementation and Operation of a Statewide Bill Weber (Chair), Chris Blumberg, Erin Fashoway, Scott Approved MSU
20-004 9922-807 i - . 88
GNSS RTN (Ahmed Al-Kaisy) Read, Matt Strizich/FHWA and Vaneza Callejas 10/28/20 12/20-1/23
Jeff Jack Chair), DJ Berg, Lee G h, Scott Helm,
20-008 9890-784 A Feasibility Study of Road Culvert Bridge Deck Deicing Using Geothermal Aenthzfm Sz:jg l\;:l:)e MurZT(g) l\;aett ;::\C/esoﬁoMiI:sn\;er or Approved MSU 67
Energy (Mohammad Khosravi) Y Ridd, VI g g 8 6/24/20 7/20-12/23
and Vaneza Callejas
Development of Deterioration Curves for Bridge Elements in Montana (Damon |Andy Cullison (Chair), Eric Frazier, Amanda Jackson and Approved MSU
20-011 9831-765 . . 94
Fick) Vaneza Callejas 1/31/20 3/20-12/22
D McB Chair), Justun Juelfs, P Kelly Piccolo,
Icy Road Forecast and Alert (IcyRoad): Validation and Refinement Using MDT oug Nic roor"n (Chair) Lfs ur.w uelis, Fage Refly Ficcolo, Approved um 100
20-014 9891-785 RWIS Data (Bart Bauer) Theresa Bousliman, Jeff Kitsmiller/NOAA, Matt 6/24/20 7/20-5/22 Complete
Strizich/FHWA and Vaneza Callejas P
Gabe Priebe (Chair), Jodi Bachini, Patricia Burke, Damian Approved PSU
21-009 9932-820 Safety Evaluation of Sinusoidal Centerline Rumble Strips (Eric Donnell) Krings, Joe Radonich, Pete Servel, Matthew Ulberg/LTAP, PP 18
, 9/28/21 1/22-7/26
Marcee Allen/FHWA and Vaneza Callejas
21-011 9923-808 Effective Wildlife Fences through Better Functioning Barriers at Access Roads Joe Weigand (Chair), Aaron Mason, Lawrence Sickerson, Approved| MSU 70
and Jump-Outs (Marcel Huijser) Nathaniel Walters, Darrell Williams and Vaneza Callejas 10/28/20 12/20-8/23
o . . . Brett Harris (Chair), Joshua Dold, Lenci Kappes, Mark Approved TAMU
21-012 29-81 Artificial Intell Al) B. Tool to E D 2
0 9929-819 rtificial Intelligence (Al) Based Tool to Estimate Contract (David Jeong) Studt, T.J. Ramaeker and Vaneza Callejas 1/19/21 4/21-5/23 7
Lenci Kappes (Chair), Paul Bushnell, Meghan Coon, Wes Approved MSU
21-014 10000-844 Exploration of UHPC Applications for Montana Bridges (Kirsten Matteson) Dess, Nathan Haddick, Oak Metcalfe, Matt Needham, Jin 5‘)/26/21 8/21-10/23 54

Nelson, Doug Payne, Tyler Steffan and Vaneza Callejas
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https://www.mdt.mt.gov/research/projects/hyd/streamflow.aspx
https://www.mdt.mt.gov/research/projects/const/evaluation.aspx
https://www.mdt.mt.gov/research/projects/const/deckcracking.aspx
https://www.mdt.mt.gov/research/projects/planning/gnss.aspx
https://www.mdt.mt.gov/research/projects/planning/gnss.aspx
https://www.mdt.mt.gov/research/projects/deicing-geothermal.aspx
https://www.mdt.mt.gov/research/projects/deicing-geothermal.aspx
https://www.mdt.mt.gov/research/projects/structures/deterioration-curves.aspx
https://www.mdt.mt.gov/research/projects/structures/deterioration-curves.aspx
https://www.mdt.mt.gov/research/projects/safety/icy-road-rwis.aspx
https://www.mdt.mt.gov/research/projects/safety/icy-road-rwis.aspx
https://www.mdt.mt.gov/research/projects/sclrs-safety-eval.aspx
https://www.mdt.mt.gov/research/projects/admin/wildlife-jumpouts.aspx
https://www.mdt.mt.gov/research/projects/admin/wildlife-jumpouts.aspx
https://www.mdt.mt.gov/research/projects/const/ai_based_contracting_tool.aspx
https://www.mdt.mt.gov/research/projects/uhpc.aspx

Problem Project 5 . . % Complete
Title Technical Panel (TP) Members Project Status Consultant .
Statement # [(Number (Time)
Lenci K Chair), Paul Bushnell, Meghan Coon, Wi
Feasibility of Non-Proprietary Ultra-High Performance Concrete (UHPC) for Use enci Kappes ( anr') aul Bushne eghan Loon e's Approved MSU
21-016 9925-818 in Highway Bridges in Montana: Implementation (Mike Berry) Dess, Nathan Haddick, Oak Metcalfe, Matt Needham, Jin 12/10/20 12/20-4/23 79
& v & Sime v Nelson, Doug Payne, Tyler Steffan and Vaneza Callejas
Development of P-Y Curves for Analysis of Laterally Loaded Piles in Montana Paul Hilchen (Chair), Lee Grosch, Jeff Jackson, Lenci Approved MSU
22-012 10119-878 R . 11
(Mohammad Khosravi) Kappes and Vaneza Callejas 12/17/21 5/22-11/26
Bill Semmens (Co-Chair), Deb Wambach (Co-Chair), Phill Met 9/2/21,
22-013 10325-900 Evaluate MDT Electrified Wildlife Deterrent Mats Balsley, Jake Goettle, Ted Jones, Jaquelyn Smith, Joe 11/29/21, 1/26/22
Weigand and Vaneza Callejas and 2/7/22
Organization and Analysis of Measurement While Drilling (MWD) Data (Curtis  [Nick Jaynes (Chair), Paul Hilchen, Jeff Jackson, Jon Neace, Approved MT
22-014 10118-877 . L. . 8
Link) Matt Strizich/FHWA and Vaneza Callejas 8/5/22 9/22-10/24
- . . . Andy Cullison (Chair), Henry Henning, Charles Horinek, Met
23-001 Signif t Fact f Bridge Det t
lgniticant Factors of bridge Deterloration Tim Welter, Matt Strizich/FHWA and Vaneza Callejas 9/22/22
23-002 Implementation of Electric Vehicle Charging Infrastructure and Its Economic Joe Hauck (Chair), Ben Murphy, Neal Ullman, Brian Proposed
Benefits in Small Urban and Rural Communities Hasselbach/FHWA and Vaneza Callejas 5/31/22
David C ley, Nathan Haddick, Lenci K , Matt Met
23-006 Use of Fiber-Reinforced Polymer Composites for Bridge Repairs in Montana Strai\zl;ch/::—ircviyan; V::ezaa Call(l:ejasenu appes, Ma 9/288/22
X o . Aaron Anderson (Chair), Brian Andersen, Robert Heiser, Proposed
23-007 R ble E G t thin MDT Right of W ROW
enewable Energy Leneration within ight of Way ( ) David Lemieux, Mike Murolo and Vaneza Callejas 8/31/22

1. Projects which have been completed for six months are removed from this list in June and December. Click on All Projects Listing to view all research projects.
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https://www.mdt.mt.gov/research/projects/mat/high_performance_concrete.aspx
https://www.mdt.mt.gov/research/projects/mat/high_performance_concrete.aspx
https://www.mdt.mt.gov/research/projects/pycurves.aspx
https://www.mdt.mt.gov/research/projects/pycurves.aspx
https://www.mdt.mt.gov/research/projects/deterrent-mats.aspx
https://www.mdt.mt.gov/research/projects/mwd.aspx
https://www.mdt.mt.gov/research/projects/mwd.aspx
https://www.mdt.mt.gov/research/projects/bridge-deterioration.aspx
https://www.mdt.mt.gov/research/projects/ev-infrastructure.aspx
https://www.mdt.mt.gov/research/projects/ev-infrastructure.aspx
https://www.mdt.mt.gov/research/projects/frp-bridge-repair.aspx
https://www.mdt.mt.gov/research/projects/env/renewable-energy.aspx
https://www.mdt.mt.gov/research/projects/sub_listing.aspx
https://www.mdt.mt.gov/research/projects/sub_listing.aspx
https://www.mdt.mt.gov/research/projects/sub_listing.aspx
https://www.mdt.mt.gov/research/projects/sub_listing.aspx
https://www.mdt.mt.gov/research/projects/sub_listing.aspx

